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ECS Configuration Change Request Page 1 of Page(s)
1. Originator 2. Log Date: 3. CCR#: 4. Rev: | 5. Tel: 6.Rm #: | 7. Dept.
Timothy Onliz 3WM av 00 |00~ o\ we | (301)925-0792 | 3201 REDV

8. CCR Title: Deliver Krypton.01 to SMC for distribution to PVC and VATC

8. Ongm Slgnat 10. Class | 11. Type: 12. Need Date: 5/2/2000

Offioe Manager Sig 14. Category of Change: 15. Priority: (i “Emergency”
/2_7 Q,.. s /6 /075 Initial ECS Baseline Doc. L“L:grgg::fs)-
16. DocumantatlonlDrawmgs Impacted: 17. Schedule 18. Cl{s) Affected:DMS
None Impact:
None
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
58 5/2/2000 None - Under 100K

22, Source Reference:  [XNCR (attach} [ JAction tem [ [Tech Ref. [JGSFC [_lOther:
(NCR 26454 attached)

23. Problem: {use additional Sheets if necessary)
SubMgr: Handle duplicate nofitications

24. Proposed Solution: (use additional sheets if necessary)

Ruled out the DPRs that has been released from being checked by SubMgr for release and alternate input checking. Also added
code 1o handled timers

Generate tar file with solution and distribute 1o SMC.

SMC to deliver to PVC and VATC. (Optional for VATC to acguire).

25. Alternate Solution: {use additional sheets if necessary)
None '

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Performance testing impacted, CSR affected.

27. Justification for Emergency {if Block 15 is “Emergency™):
Schedule requires immediate solution.

28, Site(s) Affected: [ JEDF Xpve BIvaTe [JEpc  [Jasre {JaRc [NsiDc Ksmc [Jax [P
[Jeoc [11DG TestCell  []Other

29, Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32 \EDF/ B Chair (SiymDate Disposition: (Approvedy App/Com. Disapproved Withdraw Fwd/ESDIS ERB
S o | "
) Fwd/ECS

33. M&O CCBe1jir {Sign/Date}): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. £CS CCB Chair (Stgn/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB

AR A | FroEsois
CMO1JAQ0 U n AL ECS/EDF/SCDVIMED
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ADDITIONAL SHEET

CCR #:00- O\§ Rev: = Originator: Timothy Ortiz
Telephone: x0792 Office: 3201

Title of Change: Deliver Krypton.@1 to SMC for distribution to PVC and VATC.

CONTENT:
Generate sun tar file from 5B maintenance branch with the foltowing files.

fecsfformal/PDPS/OPSAbin/sun5.5/EcPIPREditor_IF
fecsfiormal/PDPS/OPS/Ahin/suns. 5/EcPISubMgr

This will comprise the package as test executable Krypton.01
INSTALLATION:

Copy the executable in the correct bin directory.

CMO1AJAQO
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View Assigned-Test defect ECSed26454
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http:f/newsroom.gsfc.nasa.gov/ddts/ddts_main

View A331gned Test defect ECSed26454

eo _Fl ds

Identifier [ECSed26454

STATE |ASSIGNED-TEST _

_ Enclosures 15

Build Name[*] Drop 5A.04+

 Test Site[*] [PVC

Detectmn Method[*]. |Planned Test

Detected-In-Phase[*] |Systcm Verificatton

Build 1D

Test Case D

|
|
|
|
I
C
I
|
|
|
|
[

_ Platform ID

Severlty (l—Showstopper)[*] |2

Need fix by [*] [Routine

Mode [*] |OPS

Trouble Ticket

) Submltter Ix1ha1hu

Evaluate Engineer: |x1ha1hu

_Assigned To |xihaihu

Iter_ation [*] |Drop 5B.03

|
|
|
|
N
|
|
|

. Deferred-on

History  Resclution and status Resolution Previcus Merge Build IDs Problem  Analysis

Change state to:

ToBeResolved Fl I Change State

| AddEnclosure |  Add Attachment | Modify Defect

Clone ] Links -
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